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Qctober 23, 1962

25X1A
Post Office Box !!ng
Main P O 25X1A

Washington 13, D. C.
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Subject: Monthly Progress Report
covering 1 September 1962 to
1 October 1962
Varisble Magnification Tracing Projector

Dear Sir:

Enclosed you wlll two coples of the subject progress report,
A third copy 1s being gent directly to the Contracting
Officer.

If you have any questions on this report, please contact me.

Very truly yours,

25X1A

DCB
Enc. Product Supervisor :
Analytical & Photogrammetric
‘Instrument Sales

¢C: Contracting Officer
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Varisble Magnification Tracing Projector
U.S. Government Order 2MP3L40L8

Monthly Progress Report
Covering 1 September 1962 to 1 October 1962

The following work was accomplished on the project during
the reporting period.

1., To facilitate manufacturing, detalled drawings
have been made where necessary of the drive
assembly and the mirror mounting assembly.

2. Detailled drawlngs are also belng made of the
lens changer assembly because of the space
limitations and positional accuracy requirements.

3, It is anticipated that drawlngs wlll be released
for manufacture during the next reporting period.

25X1A

Research & Development
BAUSCH & LOMB INCORPORATED
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Varisble Magnification Tracing Projector
U.S. Government Order 2MP34048

e . Monthly Progr&ﬁs Report A
Covering 1 August 1962 to 1 September 1962

The following work was accomplished on the project during the
reporting periods

1.

2s

3

be

The design and detailed skebtoh work has been completed of
sueh parts as the lens turret mechanism and the mirror
suspenslon and drive system.

Juotations were received for the manufscture of the two
large mirrors.

Layout drawings wers shown to and discussed wlth the
sustomer's representative on his vigit 29 August. A
general approval wasg gilven to the overall design with the
suggestion that conslderation be given to the following
additionsg: '

(i) The base housing should be made dust proof by ssaling
the structural panels and by adding a small dust
filter on one of the panels.

{2) Additional work space should be provided by a folding
shelf on one side of the instrument.

The effect of ineluding these additions on cost and
delivery 1s being investigated and will be reported.

Ordering of the long lead items was postponed for this
rapartin%ﬁperiod bessause of the two week plant shubtdown
and the desire for customer approval of the design lay-
guts It is antiolipated thet this will take place during
the next reporting period. 25X1A

Regsearch & Development
BAUSCH & LOMB INCORPORATED
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BEST COPY
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6/24/98
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